

Date
January 8, 2026

Mr. Vance Atkins, LHG
Department of Ecology
Northwest Regional Office
15700 Dayton Ave N
Shoreline, WA 98133

Subject: Former Chevron Bulk Plant No. 1001327 Second Semi-Annual Progress Report 2025

Dear Mr. Atkins,

On behalf of Chevron Environmental Management Company (CEMC) and King County, AECOM is submitting this Second Semi-Annual 2025 Progress Report for the former Chevron Bulk Plant No. 1001327 (the Site) located at 1602 North Northlake Way, Seattle, Washington. Activities at the site are being conducted under a Consent Decree executed November 24, 1998 (No. 99-2-08621-1SEA) between Chevron, King County (Metro), and the Washington State Department of Ecology (Ecology). This progress report covers the period of July 1 through December 31, 2025.

During the months of July through December 2025, the following project activities were completed:

- AECOM completed the Second Semi-Annual 2025 groundwater monitoring on November 7, 2025.

Activities to be completed between January 1 through June 30, 2026 include the following:

- AECOM will complete the First Semi-Annual groundwater monitoring in May 2026.

If you have any questions or comments, please contact me at 206.403.4216 or by email at ashley.lunde@aecom.com.

Yours sincerely,



Ashley Lunde
Project Manager
AECOM
T: 206-403-4216
E: Ashley.lunde@aecom.com

cc: Andrew King
anking@kingcounty.gov

Aubrey Waddail
awaddail@chevron.com

Robert Malinoski
rmalinoski@chevron.com

Lynn Manolopoulos
lynnmanolopoulos@dwt.com