

Lynn Grochala

To: Carp, Brett (ECY)
Cc: Alan Sidell; Max Sidell; Allison Geiselbrecht; Manique Talaia-Murray
Subject: Whitehead Tye Monthly Progress Report - Agreed Order No. DE 13458

Good morning Brett. The following is the monthly progress report for the Whitehead Tye Site as per the Agreed Order No. DE 13458 (AO). A pdf of this email progress report is also attached for your files.

Activities that were performed in December 2025:

- Preparation of the Agency Review Draft Feasibility Study (FS) is in progress. The FS is Volume II of the Remedial Investigation (RI)/FS Report.

Upcoming future activities:

- Receipt of Ecology comments on the Agency Review Draft Final RI, which is Volume I of the RI/FS, are expected this month. Pending Ecology review and concurrence with this revised RI report, we expect that this version will be compiled as the public review draft RI (Volume I of the RI/FS).
- Ongoing preparation of the Agency Review Draft FS report.
- Consistent with email correspondence with Julia Shwartz dated October 1, 2024, the former Ecology Site Manager, the Agency Review Draft FS report will be Volume II of the RI/FS report and is expected to be due 30 calendar days following Ecology concurrence with the revised Agency Review Draft RI. This 30-day deadline is not specified in the AO. Given the inconsistency in AO Exhibit B and C regarding whether the RI and FS will be one or two documents, the project team and Ecology agreed to bifurcate the RI/FS into two volumes, and Julia arbitrarily assigned a deadline for the FS as 30-days after Ecology concurrence with the RI (as documented in the October 1, 2024 email correspondence).

Please let me know if you have any questions. Thanks!

Lynn Grochala, Principal & Director of Professional Development (she/her)

FLOYD | SNIDER

601 Union Street, Suite 600 | Seattle, WA 98101 | tel: 206.292.2078 | dir: 206.805.2155

lynn.grochala@floydsnider.com | floydsnider.com

A Social Purpose Corporation | [We're hiring!](#)