

Circle K 1461 Coordination Meeting Minutes

Meeting Time: 1:00 pm to 1:30 pm **Page:** 1 of 1
Meeting Location: MS Teams **Date:** 27 February 2026
Meeting Date: 2/24/2026
Project: Circle K Environmental Cleanup – Treatment System Operations Update

Persons Attending:

<i>Kennedy Jenks</i>	<i>Ecology</i>	<i>ERRG</i>
Spenser Kuhn	Olu Akeroro	Fernando Idiarte
Shaelyn Thomas	Angela Harkins	Spencer Slominski

Subject:

1. System Operations Update:

- Q1 GW event completed 2/20/26:
 - o MW-18 well was dry and unable to be sampled.
 - o GW extraction occurring at SW-2, MW-6, RW-7 and RW-8.
- Carbon vessel media changeout conducted 2/11/26
- Status of system operation
- Review of January 2026 monthly progress report
- February 20th, Q1 GW event recap

2. Reporting:

- January 2026 monthly progress report reviewed.
- Q4 2026 report under QC at ERRG.
- February 2026 Q1 GW data expected the week of 3/16.

3. Next Steps:

- Updated groundwater data tables and charts will be reviewed ahead of the 3/24 call. Group will discuss possibility of moving forward to Phase 2 depending on latest results.