



**STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY**

Southwest Region Office
PO Box 47775 • Olympia, WA 98504-7775 • 360-407-6300

April 1, 2026

Chris Moody, RG
Principal Sediment Scientist/Sr. Project Manager
11759 S. Harbor Way, Suite 400
Portland, OR 97201
chris.moody@tetrattech.com

Re: Request for extension of draft Remedial Design Work Plan submittal date received by email and letter on March 5, 2026:

- **Site Name:** Western Port Angeles Harbor, Port Angeles, Washington
- **Facility/Site No:** 18898
- **Cleanup Site ID No:** 11907
- **Consent Decree:** 25-2-00636-05


Dear Chris Moody:

Thank you for your request for an extension of the deadline for submitting the draft Remedial Design Work Plan (RDWP) on behalf of the Potentially Liable Parties (PLPs) for the Western Port Angeles Harbor Site. The PLPs requested an additional 30 days to allow adequate time to incorporate Ecology comments and questions on the data gap analysis and associated figures into the draft RDWP and to allow the PLPs sufficient time to review and provide input on draft versions of the RDWP prior to its submission to Ecology for review.

Ecology approves the extension request. The new deadline for submission is May 7, 2026. All other deadlines and schedules within the Consent Decree and Cleanup Action Plan remain the same.

If you have any questions, please contact me at (360) 584-7037 or connie.groven@ecy.wa.gov.

Sincerely,



Connie Groven, PE
UST & Technical Support Unit Supervisor/Cleanup Project Manager
Toxics Cleanup Program
Southwest Region Office

cc by email: Nathan West, nwest@cityofpa.us
Dave Massengill, michael.erickson@arcadis.com
Steve Johnson, stevej.npiusa@olypen.com
Alan Lake, alan.lake@owenscorning.com
Chris Hartman, chrish@portofpa.com
Senda Ozkan, senda.ozkan@tetrattech.com
Marian Abbett, PE, Ecology, marian.abbett@ecy.wa.gov
Ecology Site File