



April 10, 2026

Brett Carp, MBA, CHMM, CSE
Department of Ecology, Aquatics Unit Supervisor
PO Box 330316
Shoreline, WA 98133-9716

Brett,

Below is the April 2026 quarterly progress report for the Silver Bay Logging/Independent Metals 2 site (Agreed Order No. DE 21418). Please find a summary of work completed and planned work along with other minimum reporting information.

Reporting Period: January - March 2026

Work performed during this period:

- Finalized submittal of all data to EIM on January 29, 2026. EIM confirmed acceptance of all submittals on March 4, 2026
- Met with Ecology subject matter experts
 - Toxicologist meeting on January 22, 2026
 - Hydrogeologist meeting on January 29, 2026
- A supplemental high-tide synoptic water level measurement event focused on the southeastern Property corner was completed on February 6, 2026

Summaries of sampling and testing reports and other data reports received by the PLPs.

- No analytical reports were received during the reporting period.

A description of work planned for the next reporting period, including a list of deliverables for the upcoming quarter.

- Develop and submit the draft RI Report; anticipated report transmittal to Ecology by April 29, 2026.
- Submit sampling and well installation plan memo based on Ecology's figure markup and existing RI/FS Work Plan QAPP
- Field work to install and develop two reconnaissance groundwater wells along S Kenyon St is currently scheduled for May 14th.

Other Reporting Topics:

- No changes in key personnel

Please let me know if you have any questions.

Christina Kapoi, PE
Seattle Public Utilities, Project Manager