

September 13, 2024

Cliff Nale
Toxics Cleanup Program
Department of Ecology
Northwest Regional Office
P.O. Box 330316
Shoreline, Washington 98133

Re: Duwamish Marine Center Agreed Order No. DE 8072
Progress Report: Reporting Period August 2024

Dear Cliff:

This progress report summarizes the activities performed in August 2024 in fulfillment of Agreed Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress report provides a summary of the work performed, deviations from the scope of work, laboratory analyses, and work anticipated during the following reporting period. Progress Reports will be submitted monthly, consistent with the requirements of the Agreed Order.

1. Activities Conducted During Reporting Period

The following activities were conducted during the reporting period:

- Minor revisions were made to the draft work plan for source control soil sampling on the Port Sliver Property.

2. Sampling, Testing, and Other Received Information

None.

3. Deviations from Scope of Work, Schedule, or Deliverables

None.

4. Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, or Tribal Governments

None.

5. Current or Anticipated Issues That Have Potential to Impact Schedule or Scope of Work Objectives

None.

6. Changes in Key Personnel

None.

7. Activities and Deliverables Planned for Next Reporting Period

- Coordination call with Ecology on September 3rd.
- Finalize Port Sliver Property source control sampling work plan.

Please contact me if you have questions about any of the information contained in this Progress Report.

Sincerely,
CRETE CONSULTING INCORPORATED, PC

A handwritten signature in blue ink that reads "Grant Hainsworth". The signature is written in a cursive, flowing style.

Grant Hainsworth, P.E.
Principal, Senior Project Manager

cc: Alexandra Kleeman, Hillis Clark Martin & Peterson P.S.
Clint Harris, Duwamish Marine Center, Inc.