

October 10, 2024

Cliff Nale
Toxics Cleanup Program
Department of Ecology
Northwest Regional Office
P.O. Box 330316
Shoreline, Washington 98133

Re: Duwamish Marine Center Agreed Order No. DE 8072
Progress Report: Reporting Period September 2024

Dear Cliff:

This progress report summarizes the activities performed in August 2024 in fulfillment of Agreed Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress report provides a summary of the work performed, deviations from the scope of work, laboratory analyses, and work anticipated during the following reporting period. Progress Reports will be submitted monthly, consistent with the requirements of the Agreed Order.

1. Activities Conducted During Reporting Period

The following activities were conducted during the reporting period:

- A coordination call with Ecology occurred on September 3rd
- The revised Port Sliver Property source control sampling work plan and IDP were submitted to Ecology on September 25th
- Ecology accepted the revised work plan on October 1st
- Ecology requested and minor revisions were made to the IDP on October 2nd

2. Sampling, Testing, and Other Received Information

None.

3. Deviations from Scope of Work, Schedule, or Deliverables

None.

4. Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, or Tribal Governments

None.

5. Current or Anticipated Issues That Have Potential to Impact Schedule or Scope of Work Objectives

None.

6. Changes in Key Personnel

None.

7. Activities and Deliverables Planned for Next Reporting Period

- Implementation of the Port Sliver Property source control sampling work plan is scheduled for October 16th

Please contact me if you have questions about any of the information contained in this Progress Report.

Sincerely,
CRETE CONSULTING INCORPORATED, PC

A handwritten signature in blue ink that reads "Grant Hainsworth". The signature is written in a cursive, flowing style.

Grant Hainsworth, P.E.
Principal, Senior Project Manager

cc: Alexandra Kleeman, Hillis Clark Martin & Peterson P.S.
Clint Harris, Duwamish Marine Center, Inc.