

August 11, 2025

Cliff Nale  
Toxics Cleanup Program  
Department of Ecology  
Northwest Regional Office  
P.O. Box 330316  
Shoreline, Washington 98133

Re: Duwamish Marine Center Agreed Order No. DE 8072  
Progress Report: Reporting Period July 2025

Dear Cliff:

This progress report summarizes the activities performed in July 2025 in fulfillment of Agreed Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress report provides a summary of the work performed, deviations from the scope of work, laboratory analyses, and work anticipated during the following reporting period. Progress Reports will be submitted monthly, consistent with the requirements of the Agreed Order.

***1. Activities Conducted During Reporting Period***

The following activities were conducted during the reporting period:

- Participated in coordination calls with Ecology on July 3<sup>rd</sup> and July 31<sup>st</sup>
- Attended site meeting with Ecology and LDWG representatives on July 10<sup>th</sup>
- Met Ecology at the site on July 14<sup>th</sup> to locate potential monitoring well locations

***2. Sampling, Testing, and Other Received Information***

None.

***3. Deviations from Scope of Work, Schedule, or Deliverables***

None.

***4. Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, or Tribal Governments***

None.

***5. Current or Anticipated Issues That Have Potential to Impact Schedule or Scope of Work Objectives***

None.

## ***6. Changes in Key Personnel***

None.

## ***7. Activities and Deliverables Planned for Next Reporting Period***

- Assess contaminant distribution on the upland parcels, Port sliver property, and nearshore areas below MHHW
- Receive Agency review comments of the draft RI.
- Begin revising the RI (depending on the timing of Ecology comments), including incorporation of LDWG Phase 2 Middle Reach sediment data.

Please contact me if you have questions about any of the information contained in this Progress Report.

Sincerely,  
CRETE CONSULTING INCORPORATED, PC

A handwritten signature in blue ink that reads "Grant Hainsworth". The signature is fluid and cursive, with the first name "Grant" being particularly prominent.

Grant Hainsworth, P.E.  
Principal, Senior Project Manager

cc: Clint Harris, Duwamish Marine Center, Inc.