

January 12, 2026

Cliff Nale  
Toxics Cleanup Program  
Department of Ecology  
Northwest Regional Office  
P.O. Box 330316  
Shoreline, Washington 98133

Re: Duwamish Marine Center Agreed Order No. DE 8072  
Progress Report: Reporting Period October to December 2025

Dear Cliff:

This progress report summarizes the activities performed in October through December 2025 in fulfillment of Agreed Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress report provides a summary of the work performed, deviations from the scope of work, laboratory analyses, and work anticipated during the following reporting period. Progress Reports will be submitted monthly, consistent with the requirements of the Agreed Order.

***1. Activities Conducted During Reporting Period***

The following activities were conducted during the reporting period:

- Received Ecology's comments on the Nature and Extent of Shoreline Contamination, memorandum on November 3, 2025.
- Submitted email to invoke dispute resolution regarding the nature and extent of shoreline contamination on November 14, 2025
- Received Ecology's response to the Dispute Resolution request on December 17, 2025

***2. Sampling, Testing, and Other Received Information***

None.

***3. Deviations from Scope of Work, Schedule, or Deliverables***

None.

***4. Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, or Tribal Governments***

None.

**5. Current or Anticipated Issues That Have Potential to Impact Schedule or Scope of Work Objectives**

None.

**6. Changes in Key Personnel**

None.

**7. Activities and Deliverables Planned for Next Reporting Period**

- Respond to Ecology's response to Dispute Resolution
- Respond to Ecology comments on the Agency Review Draft RI and begin preparing the Public Review Draft RI upon receipt of Ecology comments; incorporate LDWG Phase 2 Middle Reach sediment data into the Public Review Draft RI

Please contact me if you have questions about any of the information contained in this Progress Report.

Sincerely,  
CRETE CONSULTING INCORPORATED, PC

A handwritten signature in blue ink that reads "Grant Hainsworth". The signature is written in a cursive style with a large initial "G".

Grant Hainsworth, P.E.  
Principal, Senior Project Manager

cc: Clint Harris, Duwamish Marine Center, Inc.