



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Northwest Region Office
PO Box 330316, Shoreline, WA 98133-9716 • 206-594-0000

August 22, 2024

Suzanne Dolberg, P.E.
Principal Consulting Resource Engineer
Puget Sound Energy
P.O. Box 97034
Bellevue, WA 98009-9734
Suzanne.Dolberg@pse.com

**Re: Request for Schedule Extension
Gas Works Park Site (CSID 2876)
Consent Decree No. 23-2-25643-3
Complete PRDI sampling and analysis work**

Dear Suzanne Dolberg:

This letter is in response to your letter dated August 8, 2024, requesting, on behalf of Puget Sound Energy and the City of Seattle, that the Department of Ecology (Ecology) grant a schedule extension for the "Complete PRDI sampling and analysis work" task under the Gas Works Park Site's Consent Decree. This is noted as deliverable "B.3" in the Schedule of Deliverables. The request for this extension is due to permitting delays making it impossible to meet the current deadline of August 26, 2024.

Ecology hereby approves the requested change. Due to the unknown timeline of when permitting will be completed, deliverable "B.3" under the Consent Decree's Schedule of Deliverables will be modified to "Begin PRDI sampling and analysis work" with a due date of "Within 90 days of the start of the first in-water work period allowable under an approved Nationwide Permit 6 for this project".

If you have any questions, please contact me by phone at (206) 518-3513 or by email at david.butler@ecy.wa.gov.

Sincerely,

David Butler
Cleanup Project Manager
Toxics Cleanup Program, NWRO

cc: Sara Leverette, Puget Sound Energy (Sara.Leverette@pse.com)
Pete Rude, City of Seattle (Pete.Rude@seattle.gov)
David Graves, City of Seattle (David.Graves@seattle.gov)

Gas Works Park – Schedule Extension

August 22, 2024

Page 2

Megan Joplin, City of Seattle (Megan.Joplin@seattle.gov)

Ivy Anderson, Office of the Attorney General (Ivy.Anderson@atg.wa.gov)

Kim Wooten, Ecology (kim.wooten@ecy.wa.gov)

Brett Carp, Ecology (brett.carp@ecy.wa.gov)