



**STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY**

Northwest Region Office
PO Box 330316, Shoreline, WA 98133-9716 • 206-594-0000

April 8, 2026

Suzanne Dolberg, P.E.
Principal Consulting Resource Engineer
Puget Sound Energy
P.O. Box 97034
Bellevue, WA 98009-9734
Suzanne.Dolberg@pse.com

**Re: Request for Schedule Extension
Gas Works Park Site (CSID 2876)
Consent Decree No. 23-2-25643-3
Due Date for Engineering Design Report (Deliverable C.1)**

Dear Suzanne Dolberg:

This letter is in response to our meeting on February 13, 2026, requesting, on behalf of Puget Sound Energy and the City of Seattle, that the Department of Ecology (Ecology) grant a schedule extension for the "Draft Engineering Design Report (EDR), including results of the Pre-Remedial Design Investigation (PRDI)" task under the Gas Works Park Site's Consent Decree. This is noted as deliverable "C.1" in the Schedule of Deliverables. The request for this extension is due to Ecology's request to review and approve the PRDI report prior to submitting the Draft EDR.

Ecology hereby approves the requested change. Deliverable "C.1" under the Consent Decree's Schedule of Deliverables will be modified to "Within 240 days following Ecology approval of the PRDI report."

If you have any questions, please contact me by phone at (425) 725-0438 or by email at cliff.nale@ecy.wa.gov.

Sincerely,

Clifford Nale
Cleanup Site Manager
Toxics Cleanup Program, NWRO

cc: Sara Leverette, Puget Sound Energy (Sara.Leverette@pse.com)
Julia Schwarz, City of Seattle (julia.schwarz@seattle.gov)
David Graves, City of Seattle (David.Graves@seattle.gov)
Megan Joplin, City of Seattle (Megan.Joplin@seattle.gov)

Gas Works Park – Schedule Extension

April 8, 2026

Page 2

Ivy Anderson, Office of the Attorney General (Ivy.Anderson@atg.wa.gov)

Kim Wooten, Ecology (kim.wooten@ecy.wa.gov)

Brett Carp, Ecology (brett.carp@ecy.wa.gov)