

# Exhibit C

## Schedule

DELIVERABLE / ACTION	SCHEDULE
Port submits draft restrictive covenant to Ecology for review	30 days after effective date of Consent Decree
Port records final RC with the County Assessor	30 days following Ecology approval of draft restrictive covenant
Port submits to Ecology draft engineering & institutional controls plan	60 days after effective date of Consent Decree
Port submits to Ecology final engineering & institutional controls plan	30 days following Port receipt of Ecology's final comments
Port submits to Ecology draft groundwater monitoring sampling & analysis plan	60 days after effective date of Consent Decree
Port submits to Ecology final groundwater monitoring sampling & analysis plan	30 days following Port receipt of Ecology's final comments