

## Port Gamble Bay Restoration and Preservation Project Implementation Schedule

Updated: 7/10/2014

Project	Project Partners	2013				2014												2015					
		Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
Upland Land Purchases	Kitsap County, Pope Resources, Forterra, Great		Field Reconnaissance	Identify Parcels for Purchase; Draft Restrictive Covenants; Complete Contract (Ecology/Kitsap County)												Complete Purchase							
Western Shoreline Block Land Purchase	Kitsap County, Pope Resources, Forterra, Great Peninsula Conservancy	Complete Contract (Ecology/Kitsap County); RCO Board Meeting; Draft Restrictive Covenants; Complete Appraisal Addendum				Complete Purchase; Set up Special Account for Stewardship Funds																	
Herring Embryo Mortality Study	Port Gamble S'Klallam Tribe, WDFW, DNR	Execute Contract				Field Studies				Lab Analysis								Analysis and Reporting					
Herring Genetics Study	Port Gamble S'Klallam Tribe, WDFW	Execute Contract				Field Studies				Analysis								Field Studies				Final Analysis and Reporting	
Baywide Debris, Derelict Gear and Vessel, and Piling Removal	Port Gamble S'Klallam Tribe, DNR	Assess Known Debris, Gear, Vessels, and Pilings; Execute Contract				Work Plan Development; Coordination; Permitting								Remove Debris, Gear, Vessels, and Pilings									
Olympia Oyster Restoration (with seed and shell)	Puget Sound Restoration Fund, NOAA, WCC	Execute Contract				Hatchery Build-out; Seed Production				Plant Seed; Spread Shell				Seed Production								Plant Seed; Monitoring; Reporting	
Eelgrass Restoration	DNR	Execute Contract				Modeling; Test Transplant Site Selection; Grow Eelgrass								Transplant Eelgrass				Monitoring; Reporting					
Pt Julia Pier Removal and Beach Restoration	Port Gamble S'Klallam Tribe, DNR					Execute Contract				Permitting		Pier Removal in conjunction with Debris Removal Project											
Riparian Restoration of the Western Shoreline Block	Kitsap County, Port Gamble Bay Community, WCC					Meet with Project Partners				Execute Contract; Community Discussion; Coordinate Plant Installation				Remove Invasive Vegetation; Install Native Plants				Maintenance; Monitoring					

Note: All information provided in this table is an estimate and is subject to change.