








# BNSF-SKYKOMISH SITE CLEANUP 2004-2005 ACTIVITIES

| Season   | Activities   |
|--|--|
|  <p>Winter '03-'04</p> | <p>Dispute resolution in process (initiated by BNSF in September 2003)</p> <p>Ecology reviews public comments on Feasibility Study</p> <p>Feasibility Study revisions begin</p>  |
|  <p>Spring '04</p>    | <p>Dispute resolution concludes (May)</p> <p>Feasibility Study revisions</p>   |
|  <p>Summer '04</p>   | <p>Feasibility Study revisions</p> <p>Ecology conducts additional sampling</p>   |
|  <p>Fall '04</p>    | <p>Feasibility Study finalized</p> <p>Ecology completes sampling</p> <p>Field test of cleanup technologies</p> <p>Cleanup planning (develop Cleanup Action Plan [CAP], Supplemental Environmental Impact Statement [SEIS], and Consent Decree)</p> |
|  <p>2005</p>        | <p>Cleanup planning (develop CAP, SEIS, and Consent Decree)</p> <p>Summer/Fall: Formal public meeting and 30-day comment period on draft CAP, SEIS, and Consent Decree</p>   |

**For more information:** Rebekah Padgett, Ecology's Public Involvement Specialist

Phone: 425/649-7257

E-mail: [rpad461@ecy.wa.gov](mailto:rpad461@ecy.wa.gov)

If you have special accommodation needs or require this document in alternative format, please call Rebekah Padgett at (425) 649-7257 (Voice) or 711 or 1-800-833-6388 (TTY)

**August 2004**