

**Exhibit A**  
**Schedule of Deliverables**  
**Remedial Investigation/Feasibility Study/Cleanup Action Plan**

<b>DELIVERABLE</b>	<b>DUE DATE</b>
Draft Work Plan	No later than 30 days after Agreed Order effective date
Final Work Plan	30 days after resolution of Ecology comments on Draft Work Plan
Implement Remedial Investigation (RI) work activities	90 days following approval of Final Work Plan
Submit Interim Report on RI	60 days after completion of field and lab analyses but no later than December 10, 1999
Conduct Supplemental Field Studies as needed	90 days following approval of supplemental investigation studies identified in Interim Report
Draft RI/FS Report	60 days following completion of additional field and laboratory analyses but no later than July 28, 2000
Final RI/FS Report	45 days following resolution of Ecology comments on RI/FS report
Draft Cleanup Action Plan	75 days following completion of the Final RI/FS report
Draft Final Cleanup Action Plan	45 days following resolution of Ecology comments on Draft Cleanup Plan
Final Cleanup Action Plan	60 days following public comment period