



Site List	Action List	2015				2016				2017			
		Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Anacortes Port Log Yard	Agreed Order Nov 2014 ✓												
	RI/FS Investigation	Spring '15 – Spring '16											
	RI/FS Report 🙋							Spring '16 – Fall '17 🙋					
	Cleanup Action Plan (CAP) 🙋												
	Cleanup Actions												
Monitoring													
Cap Sante Marine	Agreed Order Winter 2007 ✓												
	RI/FS Investigation ✓												
	Cleanup Actions ✓												
	Monitoring (Review 2019)	2015 - 2019											
Custom Plywood	Agreed Order Spring 2008 ✓												
	RI/FS Investigation ✓												
	Cleanup Actions (Interim) ✓												
	RI/FS Report/CAP/CD 🙋							Spring '16 – Fall '17 🙋 (tentative)					
	In-water Cleanup Actions												(tentative)
	Monitoring	2011 - 2022											
Dakota Creek Industries	Agreed Order Winter 2007 ✓												
	RI/FS Investigation ✓												
	In-water Cleanup (Interim) ✓												
	RI/FS Report/CAP/CD 🙋		Spring '15 –										
	Upland Cleanup Action												
	Monitoring												

✓ Task is done!

🙋 Public comment is invited!



CAP = Cleanup Action Plan -- This represents the work to be performed during actual cleanup at the Site.

Updated on 5/13/2016

CD = Consent Decree

RI/FS = Remedial Investigation/Feasibility Study -- This study determines how much and where the contamination is located along with cleanup alternatives.

NFA = No further action is required at this time -- A site owner requests a NFA which may include being de-listed/removed from Ecology's Hazardous Sites List.

🙋 The public is invited to review and comment on **draft** orders; remedial investigation/feasibility study reports; interim action plans; cleanup plans; and de-listings from Ecology's Hazardous Sites List.



Site List	Action List	2015				2016				2017			
		Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Former Scott Paper Mill	Consent Decree Summer 2009 ✓												
	RI/FS Investigation ✓												
	Cleanup Actions ✓												
	Monitoring	Thru 2020											
Former Shell Tank Farm	Agreed Order Summer 2009 ✓												
	RI/FS Investigation ✓												
	Upland Cleanup Actions	Winter - Spring											
	Monitoring (Revisit 2016)			2015 - 2016									
March Point / Whitmarsh Landfill	Agreed Order Winter 2007 ✓												
	RI/FS Investigation ✓												
	RI/FS Report 🖐️	Winter '15 – Summer '16 🖐️											
	Cleanup Action Plan/CD 🖐️							Summer '16 – Summer '17 🖐️					
	Upland Cleanup Actions												Summ
	Monitoring												2018 ➡
MJB Properties – North Dock Area	NFA Request Review – ✓	Winter - Fall											
	Independent Cleanup (Uplands)												
MJB Properties – South Hydro Fill	NFA Request Review – ✓												
Quiet Cove	Agreed Order-Coming Soon ✓	Winter '15 – Winter '16											
	RI/FS Investigation						Winter - Fall						
	RI/FS Report 🖐️									Winter - Spri 🖐️			
	Cleanup Action Plan 🖐️										Summer - 🖐️		
Wyman's Marina	NFA and De-listing Review – ✓	Winter – Fall											
	Independent Cleanup (VCP)												

Task is done!

Public comment is invited!

Cleanup Action Plan = This represents the work to be performed during actual cleanup at the Site.

Updated on 5/13/2016

CD = Consent Decree

NFA = No further action is required at this time -- A site owner requests a NFA which may include being de-listed/removed from Ecology's Hazardous Sites List.

RI/FS = Remedial Investigation/Feasibility Study -- This study determines how much and where the contamination is along with cleanup alternatives.

VCP = Voluntary Cleanup Program

🖐️ The public is invited to review and comment on **draft** orders; remedial investigation/feasibility study reports; interim action plans; cleanup plans; and de-listings from Ecology's Hazardous Sites List.

