

Lind, Jennifer (ECY)

From: Lind, Jennifer (ECY)
Sent: Tuesday, August 18, 2015 12:00 PM
To: 'Glen Wallace'; 'Shane Fisher'
Subject: Sunnyside Airport - Approval for schedule extension

Glen,
We spoke earlier today about extending the completion due dates for deliverables/actions due within x days after finalizing the AO amendment (GW monitoring event, FFS planning meeting, and draft FFS). The extension is necessary because a contract amendment for the new scope of work needs to be signed before Pacific Groundwater Group can continue working, and Sunnyside City council doesn't meet again until August 24th. Until then, work at the Site in on hold.

I approve September 1, 2015 as the new start date on deliverables/actions.

Deliverable or Action Required	Completion/Due to Ecology
Groundwater Monitoring Event	Sampling will occur within 30 days of finalizing the Order Amendment. A data summary report will be included in the monthly report within 30 days of receipt of the data package from the lab.
FFS Planning Meeting	This planning meeting will occur within 30 days of finalizing the Amendment. The meeting will be held via teleconference or in person. Attendees should include the Ecology Site Manager, a representative for the City, and the consultant.
Draft FFS	Due within 60 days of the finalization of the Order Amendment
Final FFS	Due within 30 days of Ecology's comments on the Draft.
dCAP Planning Meeting	This planning meeting will occur within 30 days of finalization of the FFS. The meeting will be held via teleconference or in person. Attendees should include the Ecology Site Manager, a representative for the City, and the consultant. Additional attendees to be included as appropriate: TCP Section Manager, Public Participation Staff, and persons from other participating agencies.
dCAP	Due within 60 days of the dCAP planning meeting.

Jennifer Lind
Toxics Cleanup Program
Department of Ecology/Central Regional Office
509-454-7839
jeli461@ecy.wa.gov

NEW ADDRESS
1250 W. Alder Street

