

August 22, 2016

Washington State Department of Ecology
3190 160th Avenue SE
Bellevue, Washington 98008-5452

Attention: Ching-Pi Wang

Subject: July 2016 Monthly Progress Report
Gas Works Park Site RI/FS
Seattle, Washington
File No. 0186-846-01

This is the July 2016 progress report for the Gas Works Park Site (GWPS) Remedial Investigation/Feasibility Study (RI/FS) and related work. Work is being performed pursuant to the requirements of the March 18, 2005 Agreed Order No. DE 2008 (AO DE 2008) between Puget Sound Energy (PSE), the City of Seattle (City), and the Washington State Department of Ecology (Ecology) for the GWPS. On March 15, 2013 Ecology approved modification of AO DE 2008 which expanded the area of investigation to include upland areas to ensure the upland to sediment pathway is adequately characterized. This report is organized according to the requirements listed in the AO.

A Settlement, Release and Cost Allocation Agreement between the City and PSE became effective November 1, 2012. The Agreement identifies PSE as the sole party responsible for directing the remaining investigation and cleanup of the entire GWPS. In accordance with the Agreement, monthly progress reports for the entire GWPS prepared under the AO are being prepared by PSE.

LIST OF ACTIVITIES

The following work for the GWPS was performed in July:

- Continued to compile, finalize and update Agency Review Draft Site-wide RI/FS appendices.
- Continued treatability testing to evaluate the feasibility of treating arsenic-impacted groundwater in situ.
- Coordinated with Seattle Parks and Recreation to gain access for supplemental investigation and groundwater treatment system infrastructure installation during Play Area renovation that is scheduled to begin in early September 2016.
- Responded to Ecology information requests and comments on the Agency Review Draft Site-wide RI/FS.
- Updated the Public Participation Plan.



AGREED ORDER MODIFICATIONS/CLARIFICATIONS

There were no modifications to the AO DE 2008 in July.

SCHEDULE DEVIATIONS


There were no schedule deviations in July.

SUMMARY OF DATA RECEIVED

Preliminary laboratory results for the treatability testing (groundwater batch testing) were received in July. No validated results from sampling were received for the GWPS in July.

Please contact Dan Baker at 206.239.3232 if you have any questions.

Sincerely,
GeoEngineers, Inc.



Sandy Smith
Project Manager

One copy submitted electronically

cc:	Lorna Luebbe (1) Puget Sound Energy	John Rork (1) Puget Sound Energy	David Graves (1) City of Seattle	Pete Rude (1) City of Seattle	Dan Baker (1) GeoEngineers
-----	--	-------------------------------------	-------------------------------------	----------------------------------	-------------------------------

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.