

September 22, 2016

Washington State Department of Ecology
3190 160th Avenue SE
Bellevue, Washington 98008-5452

Attention: Ching-Pi Wang

Subject: August 2016 Monthly Progress Report
Gas Works Park Site RI/FS
Seattle, Washington
File No. 0186-846-01

This is the August 2016 progress report for the Gas Works Park Site (GWPS) Remedial Investigation/Feasibility Study (RI/FS) and related work. Work is being performed pursuant to the requirements of the March 18, 2005 Agreed Order No. DE 2008 (AO DE 2008) between Puget Sound Energy (PSE), the City of Seattle (City), and the Washington State Department of Ecology (Ecology) for the GWPS. On March 15, 2013 Ecology approved modification of AO DE 2008 which expanded the area of investigation to include upland areas to ensure the upland to sediment pathway is adequately characterized. This report is organized according to the requirements listed in the AO.

A Settlement, Release and Cost Allocation Agreement between the City and PSE became effective November 1, 2012. The Agreement identifies PSE as the sole party responsible for directing the remaining investigation and cleanup of the entire GWPS. In accordance with the Agreement, monthly progress reports for the entire GWPS prepared under the AO are being prepared by PSE.

LIST OF ACTIVITIES

The following work for the GWPS was performed in August:

- Transmitted the Play Area, Comfort Station, and East Entry Renovation Project summary to Ecology on August 18, 2016.
- Transmitted the Play Area Supplemental Investigation and Groundwater Treatment Infrastructure Construction planning technical memorandum and Sampling and Analysis Plan and Quality Assurance Project Plan Addendum No. 2 to Ecology for review and approval on August 18, 2016.
- Continued treatability testing to evaluate the feasibility of treating arsenic-impacted groundwater in situ.
- Transmitted a draft Public Participation Plan to Ecology on August 22, 2016.
- Coordinated with Seattle Parks and Recreation to gain access for supplemental investigation and groundwater treatment system infrastructure installation prior to start of Play Area renovation.

- Prepared responses to Ecology information requests and comments on the Agency Review Draft Site-wide Feasibility Study.
- Submitted analytical data to Ecology to be uploaded to the Environmental Information Management (EIM) database.

AGREED ORDER MODIFICATIONS/CLARIFICATIONS

There were no modifications to the AO DE 2008 in August.

SCHEDULE DEVIATIONS

There were no schedule deviations in August.

SUMMARY OF DATA RECEIVED

Preliminary laboratory results for the treatability testing (groundwater batch testing) were received in August. No validated results from sampling were received for the GWPS in August.

Please contact Dan Baker at 206.239.3232 if you have any questions.

Sincerely,
GeoEngineers, Inc.



Sandy Smith
Project Manager

One copy submitted electronically

cc:	Lorna Luebbe (1) Puget Sound Energy	John Rork (1) Puget Sound Energy	David Graves (1) City of Seattle	Pete Rude (1) City of Seattle	Dan Baker (1) GeoEngineers
-----	--	-------------------------------------	-------------------------------------	----------------------------------	-------------------------------

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.