

May 17, 2016

Washington State Department of Ecology
3190 160th Avenue SE
Bellevue, Washington 98008-5452

Attention: Ching-Pi Wang

Subject: April 2016 Monthly Progress Report
Gas Works Park Site RI/FS
Seattle, Washington
File No. 0186-846-01

This is the April 2016 progress report for the Gas Works Park Site (GWPS) Remedial Investigation/Feasibility Study (RI/FS) and related work. Work is being performed pursuant to the requirements of the March 18, 2005 Agreed Order No. DE 2008 (AO DE 2008) between Puget Sound Energy (PSE), the City of Seattle (City), and the Washington State Department of Ecology (Ecology) for the GWPS. On March 15, 2013 Ecology approved modification of AO DE 2008 which expanded the area of investigation to include upland areas to ensure the upland to sediment pathway is adequately characterized. This report is organized according to the requirements listed in the AO.

A Settlement, Release and Cost Allocation Agreement between the City and PSE became effective November 1, 2012. The Agreement identifies PSE as the sole party responsible for directing the remaining investigation and cleanup of the entire GWPS. In accordance with the Agreement, monthly progress reports for the entire GWPS prepared under the AO are being prepared by PSE.

LIST OF ACTIVITIES

The following work for the GWPS was performed in April:

- Finalized and uploaded most Agency Review Draft Site-wide RI/FS appendices to SharePoint.
- Continued to compile and update the remaining Agency Review Draft Site-wide RI/FS appendices.
- Inspected and gauged the groundwater monitoring well network on April 14.
- Initiated Play Area treatability testing to evaluate the feasibility of treating arsenic-impacted groundwater in situ.
- Sampled monitoring well MW-36D for the purpose of collecting bulk groundwater for treatability testing on April 15.
- Coordinated with Seattle Parks regarding planned Play Area renovation project.



AGREED ORDER MODIFICATIONS/CLARIFICATIONS

There were no modifications to the AO DE 2008 in April.

SCHEDULE DEVIATIONS

There were no schedule deviations in April.

SUMMARY OF DATA RECEIVED

Preliminary laboratory results for the treatability testing sample characterization were received in April. No validated results from sampling were received for the GWPS in April.

Please contact Dan Baker at 206.239.3232 if you have any questions.

Sincerely,
GeoEngineers, Inc.



Zanna Satterwhite, LG
Project Manager

One copy submitted electronically

cc:	Lorna Luebbe (1) Puget Sound Energy	John Rork (1) Puget Sound Energy	David Graves (1) City of Seattle	Pete Rude (1) City of Seattle	Dan Baker (1) GeoEngineers
-----	--	-------------------------------------	-------------------------------------	----------------------------------	-------------------------------

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.

