

Memo

TO: Dale Myers, Site Manager, Washington State Department of Ecology

FROM: Elizabeth Rachman, Senior Project Manager, Terracon

CC: Craig Joseph, Kennedy/Jenks
Dean Malte, Kennedy/Jenks
Eric Hetrick, Project Manager, Chevron Environmental Management Company
Cheryl Cameron, Chevron Environmental Management Company
Kurt Peterson, Counsel, Cascadia Law Group, PLLC
Elizabeth Black, Counsel, Cascadia Law Group, PLLC

DATE: December 11, 2015

RE: Progress Update, Boeing Field Chevron, Agreed Order No. DE 10947

A significant milestone was reached during this reporting period, as discussed below:

1. Revisions to the Draft Remedial Investigation Work Plan and the Final Ground Water Monitoring Well Assessment Report were provided by Ecology to the PLPs on November 30, 2015. Per Ecology, due to the holidays, the deadline for submitting the revised Draft Remedial Investigation Work Plan will be January 19, 2016. No due date for the revisions to the Final Ground Water Monitoring Well Assessment Report were provided.
2. No additional sampling and/or testing reports were received by Boeing Field Chevron during this reporting period.
3. No work plan deviations were necessary, as no field work was performed during this period.
4. Other than the interactions discussed in Item Nos. 1 and 7 of this memo, Terracon had no contact with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.
5. Terracon does not anticipate delays in turning around the revisions to the Draft Remedial Investigation Work Plan at this time.
6. No actual or anticipated problems or delays are expected at this time.
7. According to Dale Myers at Ecology, Jessica Faragalli is no longer with Kennedy/Jenks and she has been removed from the distribution list. No other changes in key personnel were made during this reporting period.
8. During the next reporting period, Terracon plans to continue to review and incorporate Ecology's comments on the Draft Remedial Investigation Work Plan and the Final Ground Water Monitoring Well Assessment Report.

