

Memo

TO: Dale Myers, Site Manager, Washington State Department of Ecology (Ecology)

FROM: Elizabeth Rachman, Senior Project Manager, Terracon

CC: Craig Joseph, Kennedy/Jenks
Dean Malte, Kennedy/Jenks
Eric Hetrick, Project Manager, Chevron Environmental Management Company
Cheryl Cameron, Chevron Environmental Management Company
Kurt Peterson, Counsel, Cascadia Law Group, PLLC
Elizabeth Black, Counsel, Cascadia Law Group, PLLC

DATE: May 25, 2016

RE: Progress Update, Boeing Field Chevron, Agreed Order No. DE 10947

A significant milestone was reached during this reporting period, as discussed below:

1. Terracon incorporated Dean Malte's comments on behalf of Ecology (received after our April 15 submittal) and submitted the revised Remedial Investigation Work Plan (Work Plan) to Ecology for review and approval on Tuesday, May 24, 2016.
2. No additional sampling and/or testing reports were received by Terracon or the PLPs during this reporting period.
3. No work plan deviations were necessary, as no field work was performed during this period.
4. Terracon had no contact with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period, with the exception of Ecology.
5. Terracon does not anticipate problems in meeting the schedule or objectives set forth in the SOW and Work Plan at this time.
6. No actual or anticipated problems or delays are expected at this time.
7. No changes in key personnel were made during this reporting period. However, Terracon has been informed that Elizabeth Black will be leaving Cascadia Law during the next period. Kurt Peterson will remain the Cascadia Law lead on the project.
8. During the next reporting period, Terracon anticipates receiving comments to the Revised Draft Remedial Investigation Work Plan from Ecology. In addition, Terracon is coordinating the decommissioning of wells EX-N and EX-S, located west of the existing dispenser canopy, and anticipates the completion of that work during this next period.

