

Memo

TO: Dale Myers, Site Manager, Washington State Department of Ecology (Ecology)

FROM: Elizabeth Rachman, Senior Project Manager, Terracon

CC: Craig Joseph, Kennedy/Jenks
Dean Malte, Kennedy/Jenks
Eric Hetrick, Project Manager, Chevron Environmental Management Company
Cheryl Cameron, Chevron Environmental Management Company
Kurt Peterson, Counsel, Foster Pepper, PLLC
Alexandra Gilliland, Counsel, Foster Pepper, PLLC

DATE: July 19, 2016

RE: Progress Update, Boeing Field Chevron, Agreed Order No. DE 10947

A significant milestone was reached during this reporting period, as discussed below:

1. The street use permits have been conditionally approved by the City of Tukwila, pending submittal of the bond, insurance certificate and Hold Harmless Agreement, all of which are currently being gathered by Terracon.
2. No additional sampling and/or testing reports were received by Terracon or the PLPs during this reporting period.
3. No work plan deviations were necessary, as no field work was performed during this period.
4. Terracon had no contact with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period, with the exception of Ecology.
5. Terracon does not anticipate problems in meeting the schedule or objectives set forth in the SOW and Work Plan at this time.
6. No actual or anticipated problems or delays are expected at this time.
7. No changes in key personnel were made during this reporting period.
8. During the next reporting period, Terracon anticipates submitting the language for the site poster to Ecology. Terracon is also currently coordinating with the subcontractors for the work on the site. The well inspections and utility mapping activities will commence once the backup documentation for the permits is submitted to the City. We anticipate beginning the RI field work during the next period and a revised calendar will be submitted to Ecology once the permits have been obtained.

