

February 23, 2017

Washington State Department of Ecology
3190 160th Avenue SE
Bellevue, Washington 98008-5452

Attention: Ching-Pi Wang

Subject: January 2017 Monthly Progress Report
Gas Works Park Site RI/FS
Seattle, Washington
File No. 0186-846-01

This is the January 2017 progress report for the Gas Works Park Site (GWPS) Remedial Investigation/Feasibility Study (RI/FS) and related work. Work is being performed pursuant to the requirements of the March 18, 2005, Agreed Order No. DE 2008 (AO DE 2008) between Puget Sound Energy (PSE), the City of Seattle (City), and the Washington State Department of Ecology (Ecology) for the GWPS. On March 15, 2013, Ecology approved modification of AO DE 2008 which expanded the area of investigation to include upland areas to ensure the upland to sediment pathway is adequately characterized. This report is organized according to the requirements listed in the AO.

A Settlement, Release and Cost Allocation Agreement between the City and PSE became effective November 1, 2012. The Agreement identifies PSE as the sole party responsible for directing the remaining investigation and cleanup of the entire GWPS. In accordance with the Agreement, monthly progress reports for the entire GWPS prepared under the AO are being prepared by PSE.

LIST OF ACTIVITIES

The following work for the GWPS was performed in January:

- Reviewed RI/FS comments received from Ecology.
- Designed Play Area infrastructure and monitoring wells and prepared for installation.
- Infrastructure installation kickoff meeting was held on January 31, 2017.

AGREED ORDER MODIFICATIONS/CLARIFICATIONS

There were no modifications to the AO DE 2008 in January.



SCHEDULE DEVIATIONS

There were no schedule deviations in January.

SUMMARY OF DATA RECEIVED

No additional analytical data were received in January. Analytical results received for the Play Area in 2016 will be submitted to Ecology's EIM database.

Please contact Dan Baker at 206.239.3232 if you have any questions.

Sincerely,
GeoEngineers, Inc.



Sandy Smith
Project Manager

One copy submitted electronically

cc:	Lorna Luebke (1)	John Rork (1)	David Graves (1)	Pete Rude (1)	Dan Baker (1)
	Puget Sound Energy	Puget Sound Energy	City of Seattle	City of Seattle	GeoEngineers

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.