



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

PO Box 47775 • Olympia, Washington 98504-7775 • (360) 407-6300
711 for Washington Relay Service • Persons with a speech disability can call 877-833-6341

April 13, 2017

Electronic Copy

Don Wyll
Leidos Engineering LLC
18912 North Creek Parkway, Suite 101
Bothell, WA 98011

Re: Field Schedule – Supplemental Remedial Investigation Work Plan Former Union Oil Bulk Terminal 306570

- **Site Name:** Unocal Bulk Plant #0601
- **Site Address:** 738 Marine Drive, Port Angeles, WA 98362
- **Facility/Site No.:** 1006
- **Cleanup Site No.:** 4976

Dear Mr. Wyll:

Thank you for submitting the Field Schedule – Supplemental Remedial Investigation Work Plan Former Union Oil Bulk Terminal 306570 schedule extension request dated March 22, 2017. Ecology understands that weather and access negotiations with the Port of Port Angeles and the adjacent property owner have delayed the field activities. Ecology approves your request for a schedule extension until May 31, 2017 to begin field work on all properties. Though field work is expected to begin in April, this date allows some flexibility if a second mobilization is necessary. This extension doesn't change any other requirements or timelines present in the approved Supplemental Remedial Investigation Work Plan or Agreed Order DE 4086. Please keep me informed of your progress obtaining access agreements and the schedule for field work.

Sincerely,

Handwritten signature of Connie G. Groven in cursive.

Connie G. Groven, P.E.
Cleanup Project Manager
Toxics Cleanup Program, SWRO

CGG/kb

By Certified Mail: [91 7199 9991 7037 0279 7703]

Cc: Dan Carrier, Chevron
Marian Abbett, Ecology