

July 21, 2017

Washington State Department of Ecology
3190 160th Avenue SE
Bellevue, Washington 98008-5452

Attention: Ching-Pi Wang

Subject: June 2017 Monthly Progress Report
Gas Works Park Site RI/FS
Seattle, Washington
File No. 0186-846-01

A Remedial Investigation/Feasibility Study (RI/FS) and related work for the Gas Works Park Site (GWPS) are being performed pursuant to the requirements of the March 18, 2005, Agreed Order No. DE 2008 (AO DE 2008) between Puget Sound Energy (PSE), the City of Seattle (City), and the Washington State Department of Ecology (Ecology) for the GWPS. On March 15, 2013, Ecology approved modification of AO DE 2008 that expanded the area of investigation to include upland areas to be sure the upland to sediment pathway is adequately characterized. This report is organized according to the requirements listed in the AO.

A Settlement, Release and Cost Allocation Agreement between the City and PSE became effective November 1, 2012. The Agreement identifies PSE as the sole party responsible for directing the remaining investigation and cleanup of the entire GWPS. In accordance with the Agreement, monthly progress reports for the entire GWPS prepared under the AO are being prepared by PSE.

LIST OF ACTIVITIES

The following work for the GWPS was performed in June:

- PSE and City representatives met with Ecology on June 8, 2017, to discuss the proposed approach and schedule for addressing Ecology and stakeholder comments on the Agency Review Draft Remedial Investigation and Feasibility Study Report.
- PSE and City representatives met with Ecology on June 14 and June 29, 2017 to discuss Ecology's comments on the Agency Review Draft Remedial Investigation and Feasibility Study Report and report revisions to produce the public review draft report.



- Completed Play Area infrastructure installation activities including trenching, installing pipe and utility vaults, connecting pipe to wells and utility vaults, and backfilling, on June 16, 2017.
- Prepared an interim action work plan for operation and monitoring of the Play Area groundwater treatment system.

AGREED ORDER MODIFICATIONS/CLARIFICATIONS

There were no agreed order modifications in June.

SCHEDULE DEVIATIONS

There were no schedule deviations in June.

SUMMARY OF DATA RECEIVED

No validated analytical data representative of site conditions were received in June.

Please contact Dan Baker at 206.239.3232 if you have any questions.

Sincerely,
GeoEngineers, Inc.



Sandy Smith
Project Manager

One copy submitted electronically

cc:	Lorna Luebke (1) Puget Sound Energy	John Rork (1) Puget Sound Energy	David Graves (1) City of Seattle	Pete Rude (1) City of Seattle	Dan Baker (1) GeoEngineers
-----	--	-------------------------------------	-------------------------------------	----------------------------------	-------------------------------

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.

