

November 14, 2017

Washington State Department of Ecology  
3190 160<sup>th</sup> Avenue SE  
Bellevue, Washington 98008-5452

Attention: Ching-Pi Wang

Subject: October 2017 Monthly Progress Report  
Gas Works Park Site RI/FS  
Seattle, Washington  
File No. 0186-846-01

A Remedial Investigation/Feasibility Study (RI/FS) and related work for the Gas Works Park Site (GWPS) are being performed pursuant to the requirements of the March 18, 2005, Agreed Order No. DE 2008 (AO DE 2008) between Puget Sound Energy (PSE), the City of Seattle (City), and the Washington State Department of Ecology (Ecology) for the GWPS. On March 15, 2013, Ecology approved modification of AO DE 2008 that expanded the area of investigation to include upland areas to be sure the upland to sediment pathway is adequately characterized. This report is organized according to the requirements listed in the AO.

A Settlement, Release and Cost Allocation Agreement between the City and PSE became effective November 1, 2012. The Agreement identifies PSE as the sole party responsible for directing the remaining investigation and cleanup of the entire GWPS. In accordance with the Agreement, monthly progress reports for the entire GWPS prepared under the AO are being prepared by PSE.

## LIST OF ACTIVITIES

The following work for the GWPS was performed in October:

- PSE and City representatives met with Ecology on October 5, 13 and 26, 2017, to discuss Ecology's comments on the Agency Review Draft Remedial Investigation and Feasibility Study Report and report revisions to produce the public review draft report.
- Play Area interim action groundwater treatment and short-term performance monitoring began October 16, 2017, and continued through the end of the month.
- The *Play Area Groundwater Treatment Interim Action Work Plan*, final version, was transmitted to Ecology on October 25, 2017.

## AGREED ORDER MODIFICATIONS/CLARIFICATIONS

- The public comment period for the Third Amendment to Agreed Order No. DE 2008 ended on October 10, 2017.
- The Third Amendment to Agreed Order No. DE 2008 became effective October 16, 2017.

## SCHEDULE DEVIATIONS

There were no schedule deviations in October.

## SUMMARY OF DATA RECEIVED

Data from Play Area baseline groundwater monitoring are being compiled and validated. The validated data deliverable and will be transmitted to Ecology when complete.

Please contact Dan Baker at 206.239.3232 if you have any questions.

Sincerely,  
GeoEngineers, Inc.



Sandy Smith  
Project Manager

SBS:leh

One copy submitted electronically

cc:	Lorna Luebke Puget Sound Energy	John Rork Puget Sound Energy	David Graves City of Seattle	Pete Rude City of Seattle	Dan Baker GeoEngineers
-----	------------------------------------	---------------------------------	---------------------------------	------------------------------	---------------------------

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.

