



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY
PO Box 47775 • Olympia, Washington 98504-7775 • 360-407-6300
Call 711 for Washington Relay Service • Persons with a speech disability can call 877-833-6341

September 18, 2018

Electronic Copy

Brett S. MacDonald, R.G.
3 Kings Environmental, Inc.
15001 NE 10th Avenue
Vancouver, Washington 98685

Re: Contract No. C1800176, Aladdin Plating Remediation Project

Site Name: Aladdin Plating Co. Inc.

Site Address: 1657 Center St., Tacoma, Pierce County, WA 98409-7919

Dear Mr. MacDonald:

Below you will find a summary of the status of submittals that are required prior to mobilization, shoring and excavation.

The Department of Ecology (Ecology) received the boundary and preconstruction topographic survey at the end of business yesterday, Monday, September 17, 2018. The Contract Documents in Section 02 21 13 1.03 E states that the preconstruction topographic survey shall be submitted and approved a minimum of 7 days prior to mobilization.

Ecology has not received the Personnel Dust Exposure Control Plan which, according to the Contract Documents in Section 00 73 19 1.02 B, is to be submitted a minimum of 7 days prior to commencing excavation work at the Project Site.

The Positive and Excavation Shoring Plans were resubmitted to Ecology on September 12, 2018. The submittal review is in process with Ecology and is within the contractual review period in accordance with the Contract Documents. 3 Kings has not received approval of their shoring plan to date, and approval is required in accordance with the Contract Documents Section 01 33 00 1.06 prior to proceeding with the shoring work on the Project Site.

Based on the Contract Documents requirements, the Contractor is not authorized to mobilize to the Project Site, or to perform shoring work or excavation before all the submittals are approved by Ecology.

If you have any questions about this correspondence please contact me at (360) 407-6256 or mohsen.kourehdar@ecy.wa.gov.

Sincerely,

Mohsen Kourehdar, P.E.
Project Manager
Toxics Cleanup Program
Southwest Regional Office