



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1250 W Alder St • Union Gap, WA 98903-0009 • (509) 575-2490

February 20, 2019

Jeff Kaspar
Farallon Consulting
975 5th Avenue Northwest
Issaquah, WA 98027

RE: 60 day schedule extension for delivery of Draft Feasibility Study

- **Site Name:** Agri-Tech Yakima Steel Fabricators
- **Site Address:** 6 & 10 ½ E Washington, Yakima
- **Facility/Site ID No.:** 479
- **Cleanup Site ID No.:** 3639

Dear Jeff Kaspar,

This letter documents Ecology's agreement with a 60 day extension, beginning March 1, 2019, for delivery of the Draft Feasibility Study (Draft FS) as prescribed in the First Amendment to Agreed Order Number DE 6091. This extension is necessary to provide time to meet with Ecology, prior to release of the Draft FS, and internal review of the Draft FS by Farallon Consulting.

Thank you very much and please contact me at cwen461@ecy.wa.gov or 509-454-7837 if you have any questions.

Regards,

Chris Wend, PhD, PE
Cleanup Project Manager
Toxics Cleanup Program
Central Regional Office