



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1250 W Alder St • Union Gap, WA 98903-0009 • (509) 575-2490

March 13, 2019

Piper Roelen, PE, CHMM
Principal – Environmental Engineer
Landau Associates
130 2nd Avenue South
Edmonds, WA 98020

RE: 45 Day Extension for Updated Draft Interim Action Work Plan

- **Site Name:** Interstate 82 Exit 33A Yakima City Landfill
- **Site Address:** Interstate 82 Yakima, 98901 Yakima
- **Agreed Order:** DE 15861
- **Facility Site ID No.:** 1927
- **Cleanup Site ID No.:** 3853

Dear Piper Roelen:

This letter documents Ecology's agreement with a proposed extension to the schedule for delivery of an updated Draft Interim Action Work Plan as discussed in the attached email to Ecology dated March 13, 2019. This extension provides for an additional 45 days starting March 18, 2019 for delivery of the updated draft work plan.

Please contact me at 509-454-7837 or cwen461@ecy.wa.gov with any questions.

Regards,

Chris Wend, PhD, PE
Cleanup Project Manager
Toxics Cleanup Program
Central Regional Office

Enclosure (1)



Piper Roelen
Landau Associates
March 13, 2019
Page 2

By certified mail: 7014 3490 0001 5526 9118

cc: Joan Davenport, City of Yakima
Jeff Cutter, City of Yakima
Andy King, Foster Pepper PLLC
Andy Fitz, Attorney General's Office
Kurt Peterson, Foster Pepper PLLC

Luke, Rhonda (ECY)

From: Piper Roelen <proelen@landauinc.com>
Sent: Wednesday, March 13, 2019 7:56 AM
To: Wend, Christopher (ECY)
Cc: Joan Davenport; Cutter, Jeff; Andy King; kurt.peterson@foster.com
Subject: Yakima LF IAWP Request for Extension

Chris,

We nearly have the Interim Action Work Plan (IAWP) completed with the revisions we previously agreed upon. As you and I also discussed, we have been working on a revised approach to preventing landfill gas from migrating into the new roadway corridor (consisting of installing an landfill gas barrier/membrane on the roadway fill prism). This change requires coordination with and consideration from the roadway engineering design team (Lochner/HLA), and we are still working out some details related to the constructability of this proposed configuration and some roadway right-of-way issues. To provide us with sufficient time to make sure these issues are worked out properly, the City requests a 4-week extension for submission of the Final IAWP to Ecology (i.e., new deadline of April 8, 2019).

In order to minimize any overall delays that could result from this extension, we still plan to send you an informal redline version of the IAWP text within roughly the next week so you can review most of the substantive changes to the report in advance of receiving the final version. We would just need you to know that some minor changes to the landfill gas barrier conceptual design may occur prior to submitting the final version of the report.

Please let me know if you have any questions regarding this request. We appreciate your time and attention to this matter.

Regards,

Piper Roelen, PE, CHMM
Principal - Environmental Engineer
Landau Associates

Direct: (425) 329-0319
Mobile: (425) 503-6784
130 2nd Avenue South, Edmonds, WA 98020
proelen@landauinc.com ♦ www.landauinc.com

Landau Associates is proudly CARBON NEUTRAL through our sustainable practices and financial support of US-based carbon-reduction projects.

NOTICE: This communication may contain privileged or other confidential information. If you have received it in error, please advise the sender by reply e-mail and immediately delete the message and any attachments without copying or disclosing the contents. Thank you.