

October 15, 2018



Mr. Dale Myers  
Washington State Department of Ecology  
Toxics Cleanup Program / Northwest Regional Office  
3190 160<sup>th</sup> Ave. SE  
Bellevue, WA 98008

*Subject:* **Progress Report – September 2018**  
**Newman’s Chevron**  
2021 6<sup>th</sup> Street  
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company, Nordic Properties, Inc., and Victory Business Park, LLC (the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site), located at 2021 6<sup>th</sup> Street in Bremerton, Washington. This report summarizes activities completed from September 1 through September 30, 2018.

**ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER**

- On August 27, 2018, Leidos collected soil vapor samples from soil vapor sampling probes SVP-1, SVP-2, and SVP-3. A duplicate sample was collected at SVP-2.

**SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS**

- No sampling, testing, or other data reports were received during the current reporting period. Leidos is currently awaiting laboratory results for soil samples collected during the August 2018 RI field event.

**DEVIATIONS FROM THE APPROVED WORK PLAN**

- None during the current reporting period.

### **SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS**

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

### **PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP**

- No problems in meeting the schedule or objectives of the Agreed Order or RIWP were identified during the current reporting period.

### **CHANGES IN KEY PERSONNEL**

- On September 1, 2018, the project coordinator role for Chevron Environmental Management Company, and the primary project coordinator role for the PLPs, was transitioned from Mr. Mark Horne to Mr. Eric Hetrick.

### **ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD**

- Laboratory results of soil sampling activities completed in August 2018 and soil vapor sampling activities completed in September 2018 are expected to be received from the respective laboratories, and these results will be submitted to Ecochem for third-party data validation.
- Leidos expects to conduct a preliminary evaluation of soil and soil vapor sampling results from the completed field activities in order to determine whether the extent of petroleum impacts to the Site are fully delineated or whether further assessment activities are warranted.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at [russell.s.shropshire@leidos.com](mailto:russell.s.shropshire@leidos.com).

Sincerely,

**Leidos, Inc.**



Russell S. Shropshire, PE  
Principal Engineer

cc: Michael Warfel – Ecology  
Eric Hetrick and Cheryl Cameron – CEMC  
Roger Jensen – Nordic Properties, Inc.  
Jim Reed – Victory Business Park, LLC  
Bob Goodman – RJO  
Ian Sutton – JZP  
Larry Hall and Paul Ferman – Hall & West  
Peter Jewett and Peter Kingston – Farallon