

**Boeing Field Chevron
Feasibility Pilot Test Field Schedule**

Sunday, April 07, 2019	Monday, April 08, 2019	Tuesday, April 09, 2019	Wednesday, April 10, 2019	Thursday, April 11, 2019	Friday, April 12, 2019	Saturday, April 13, 2019
			Coring/Drilling/Well Install	Coring/Drilling/Well Install	Well Development	
			West side of western island and parking area closed.	West side of western island and parking area closed.	West side of western island and parking area closed.	

Sunday, April 14, 2019	Monday, April 15, 2019	Tuesday, April 16, 2019	Wednesday, April 17, 2019	Thursday, April 18, 2019	Friday, April 19, 2019	Saturday, April 20, 2019
			Groundwater Sampling (from AS wells only)			
			West parking area closed.			

Sunday, April 21, 2019	Monday, April 22, 2019	Tuesday, April 23, 2019	Wednesday, April 24, 2019	Thursday, April 25, 2019	Friday, April 26, 2019	Saturday, April 27, 2019
					Plastic placed on western planter strip Security Fencing Delivery and Install (Set up on western planter-strip & parking area)	
					West parking area closed.	West parking area closed.

Sunday, April 28, 2019	Monday, April 29, 2019	Tuesday, April 30, 2019	Wednesday, May 01, 2019	Thursday, May 02, 2019	Friday, May 03, 2019	Saturday, May 04, 2019
	Fencing setup moved to western pump island Generator/Forklift Delivery (1st AM) AS/SVE Equipment Delivery AS/SVE System Setup	AS/SVE System Setup	SVE Step Test	Upper Zone AS/SVE Test	Lower Zone AS/SVE Test (Fencing moved back to western planter-strip & parking area)	
West parking area closed.	West side of western island and parking area closed.	West side of western island and parking area closed.	West side of western island and parking area closed.	West side of western island and parking area closed.	West side of western island and parking area closed.	West parking area closed.

Sunday, May 05, 2019	Monday, May 06, 2019	Tuesday, May 07, 2019	Wednesday, May 08, 2019	Thursday, May 09, 2019	Friday, May 10, 2019	Saturday, May 11, 2019
	AS/SVE Equipment Pick Up Sample IDW for profiling	Fencing/Generator/Forklift Pick Up Remove plastic from planter-strip				
West parking area closed.	West parking area closed.	West parking area closed.				