



July 13, 2017

Dale Myers

Washington State Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452
425.649.4446

Re: Progress Report No. 2 – July 2017
4700 Brooklyn Ave (Chevron 90129)
Agreed Order No. 13815
Ecology PM- Dale Myers

Dear Dale:

Aspect Consulting, LLC (Aspect) is pleased to provide the second Progress Report on behalf of the potentially liable persons (PLPs), FH Brooklyn, LLC (FH Brooklyn) and Chevron Environmental Management Company (EMC), who are signatories to an Agreed Order (No. DE 13815, effective January 11, 2017) with the Washington State Department of Ecology (Ecology). The Agreed Order requires that the PLPs submit quarterly progress reports (Section VII.D) to Ecology until satisfaction of the Agreed Order. This Progress Report No. 2 is for the second quarter of 2017 reporting period.

Progress Made During the Reporting Period

- Leidos submitted the *Agency Review Draft Remedial Investigation Work Plan (RIWP)* to Ecology on April 10, 2017.
- Leidos submitted the *Final RIWP* to Ecology on May 26, 2017. The Final RIWP incorporated Ecology comments on the Agency Draft version received on April 20, 2017.
- Aspect submitted a letter to Ecology on May 10, 2017 requesting an extension to Item 4 of Exhibit C, Table 2 of the Agreed Order. The requested extension was to initiate the Interim Action no later than March 15, 2018.
- A technical meeting with Ecology and both PLPs was held on May 16, 2017 to discuss the requested Interim Action schedule extension. Ecology approved the requested schedule extension in a July 10, 2017 letter.
- Aspect submitted a *SEPA Checklist* and Interim Action Fact Sheet to Ecology on April 5, 2017. A revised, and signed *SEPA Checklist* was submitted to Ecology on April 17, 2017.
- Leidos uploaded all groundwater and soil analytical data collected to date to Ecology's EIM database on April 17, 2017.

Sampling and Testing Reports Received

- None

Summary of Deviations from approved Work Plans

- None.

Contacts with other Entities or Public

- None.

Potential Problems and Suggested Solutions

- None.

Changes in Key Personnel

- None.

Activities Planned for the next Reporting Period

- Aspect will submit *Agency Review Draft Interim Action Work Plan (IAWP)* to Ecology. A *Public Review Draft IAWP* will be submitted within 30 days of receipt of Ecology comments.
- *IAWP* Public Notice and Comment Period.
- Work planning for implementation of RIWP field activities.

The next quarterly progress report will be submitted on or before October 16, 2017 as the 15th occurs on a weekend. If you have any questions concerning this progress report, please contact me at 206-780-7746.

Sincerely,

Aspect consulting, LLC



Adam Griffin
Senior Engineer
agriffin@aspectconsulting.com

Washington State Department of Ecology
July 13, 2017

Project No. 160092

Attachments:

None

cc:

Bob Warren, Ecology
Eran Fields, FH Brooklyn
Doug Hillman, Aspect
Mark Horne, EMC
Drew Noel, EMC
Ruth Otteman, Leidos