



January 22, 2018

Dale Myers

Washington State Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452
425.649.4446

Re: Progress Report No. 4 – January 2018
4700 Brooklyn Ave (Chevron 90129)
Agreed Order No. 13815
Ecology PM – Dale Myers
Project No. 160092

Dear Dale:

Aspect Consulting, LLC (Aspect) is pleased to provide the fourth Progress Report on behalf of the potentially liable persons (PLPs), FH Brooklyn, LLC (FH Brooklyn) and Chevron Environmental Management Company (CEMC), who are signatories to an Agreed Order (No. DE 13815, effective January 11, 2017) with the Washington State Department of Ecology (Ecology). The Agreed Order requires that the PLPs submit quarterly progress reports (Section VII.D) to Ecology until satisfaction of the Agreed Order. This Progress Report No. 4 is for the fourth quarter of 2017 reporting period.

Progress Made During the Reporting Period

- Aspect submitted the Public Review Draft Interim Action Plan (IAWP) to Ecology on October 16, 2017.
- Ecology issued a State Environmental Policy Act (SEPA) Determination of Nonsignificance (DNS) on December 15, 2017, for the planned Interim Action.
- The public comment period for the IAWP and SEPA DNS began on December 22, 2017.
- The City of Seattle issued permits necessary for implementation of the Final RIWP on December 22, 2017.

Sampling and Testing Reports Received

- None

Summary of Deviations from approved Work Plans

- None.

Contacts with other Entities or Public

- Ecology issued public notices at the beginning of the IAWP and SEPA DNS public comment period on December 22, 2017.

Potential Problems and Suggested Solutions

- None.

Changes in Key Personnel

- None.

Activities Planned for the next Reporting Period

- CEMC will implement the Final RIWP field investigations scheduled to begin in January 2018.
- The IAWP and SEPA DNS public comment period will close on January 22, 2018.
- Aspect will issue the Final IAWP, due 30 days after public comment period closes per the Agreed Order.
- The Interim Action will be initiated no later than March 15, 2018. This schedule was approved by Ecology in a July 10, 2017, letter, as an extension of Item 4 of Exhibit C, Table 2 of the Agreed Order.

The next quarterly progress report will be submitted on or before April 15, 2018. If you have any questions concerning this progress report, please contact me at 206-780-7746.

Sincerely,

Aspect consulting, LLC



Adam Griffin, PE
Senior Engineer
agriffin@aspectconsulting.com

Attachments: None

cc: Bob Warren, Ecology
Eran Fields, FH Brooklyn
Doug Hillman, Aspect
Mark Horne, CEMC
Drew Noel, CEMC
Ruth Otteman, Leidos