



Electronic Copy

STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY  
PO Box 47775 • Olympia, Washington 98504-7775 • 360-407-6300  
Call 711 for Washington Relay Service • Persons with a speech disability can call 877-833-6341

May 9, 2019

Warren Snyder  
Senior Manager, Environmental Engineering  
Rayonier Advance Materials  
1301 Riverplace Boulevard, Suite 2300  
Jacksonville, FL 32207

Re: Request for Extension – Agreed Order No. DE 6815

- **Site Name:** Port Angeles Rayonier Mill Site
- **Site Address:** 700 N Ennis, Port Angeles, Clallam County, WA 98362
- **Cleanup Site ID No.:** 2270
- **Facility/Site ID:** 19

Dear Mr. Snyder:

On May 7, 2019, the Department of Ecology (Ecology) received Rayonier AM's request for extension of time for submittal of the revised Public Review Draft (PRD) of Interim Action Report Volume III (Volume III). Rayonier has requested to extend the submittal date from May 17 to July 1, 2019.

We agree that the last few months have been effective in identifying and resolving Volume III issues. While we are close to completing the issue resolution, additional time is necessary to complete the process.

Ecology approves the request to extend the Volume III submittal due date to July 1, 2019. If you have any questions, I may be reached at (360) 407-6257.

Sincerely,

Marian L. Abbett, P.E.  
Project Manager  
Toxics Cleanup Program  
Southwest Regional Office

cc: Carla Yetter, Rayonier AM (by email)  
Mark Schneider, Perkins-Coie (by email)  
Matt Beirne, Lower Elwha Klallam Tribe (by email)  
Jon Thompson, Attorney General's Office (by email)  
Rebecca S. Lawson, P.E., LHG, Ecology (by email)  
Ecology Site File