



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1250 W Alder St • Union Gap, WA 98903-0009 • (509) 575-2490

May 28, 2019

Jeff Kaspar
Farallon Consulting
975 5th Avenue Northwest
Issaquah, WA 98027

RE: Schedule extension for delivery of Draft Feasibility Study

- **Site Name:** Agri-Tech Yakima Steel Fabricators
- **Site Address:** 6 & 10 ½ E Washington, Yakima
- **Facility/Site ID No.:** 479
- **Cleanup Site ID No.:** 3639

Dear Jeff Kaspar:

Thank you for taking the time last week to brief Ecology on the proposed cleanup action alternatives developed for the Draft Feasibility Study. During our meeting last week, it was agreed to press forward with release of the Draft Feasibility Study, which will occur after client review of the document is completed. It is the intent of this letter to document an extension of the Draft Feasibility Study delivery date to July 31, 2019.

Thank you very much and please contact me at cwen461@ecy.wa.gov or 509-454-7837 if you have any questions.

Regards,

Chris Wend, PhD, PE
Cleanup Project Manager
Toxics Cleanup Program
Central Regional Office

