

Schedule of Activities Related to Montesano Groundwater Study

As of June 10, 2005

<i>Activity</i>	<i>Estimated Timeframe</i>
Sample existing groundwater monitoring wells (34 wells in 8 locations)	Twice a year in October and March
Complete first phase of geoprobe borings to define the location and extent of contamination	Spring and Summer 2005
Review the city's drinking water monitoring data from their regular monitoring program; determine if more specific monitoring is needed	Summer 2005
Complete second phase of geoprobe borings to refine the location and extent of contamination	Summer and Fall 2005
Make interim sampling data available to property owners/operators, city officials, residents, and the public	Summer 2005
Sample utility systems and corridors in areas with contaminated groundwater and at their outfalls	Fall 2005
Sample indoor air in buildings where contamination is determined to be severe and groundwater depth, soils and building structure indicate indoor air problems are likely	Fall 2005
Make interim sampling data available to the property owners/operators, city officials, residents, and the public	Winter 2005 though Winter 2006
Provide data and work with city officials as the study progresses	Ongoing
Work with property owners/operators to identify and address contamination on specific properties	Ongoing

