Adam Griffin

To: Myers, Dale - TCP (ECY)

Cc: Ryan Megenity; Douglas Steding; Dan Whitaker Consulting; R. T. Strickland;

JKiernan@chevron.com; Jon-Erik Magnus; Robert C. Goodman; Fish, Grayson; Dotson,

Christopher; Andrew Yonkofski; DeanMalte@KennedyJenks.com;

TySchreiner@KennedyJenks.com

Subject: Texaco Strickland Site - RIWP Implementation Status Update_100219

Hi Dale -

Agreed Order #14315 requires email status updates during Remedial Investigation Work Plan (RIWP) activities to Ecology on the 1st of 15th of each month. I was out of the office yesterday and unable to deliver on the 1st this month. The first status update was transmitted on June 17th. The following is the updated status of each RIWP task:

- Task 1 Permitting, Access Agreements, Locating, and Health and Safety Planning Completed.
- Task 2 Geophysical Survey Completed.
- Task 3 –Boring and Monitoring Well Installation Completed
- Task 4 Soil Vapor Sampling Completed.
- Task 5 Soil and Groundwater Analyses The second round of groundwater sampling is still tentatively scheduled for late November 2019.
- Task 6 Data Validation Third party data validation is ongoing.
- Task 7 LNAPL Recovery Testing Rising groundwater elevations have resulted in decreasing LNAPL thicknesses at all monitoring wells. Therefore, weekly LNAPL recovery gauging has been suspended. The available data will be used to calculate LNAPL transmissivities as described in the RIWP.

The fourth quarterly AO progress report will be sent by October 15th by Andrew Yonkofski, while I am out on vacation. Let us know if you have any questions,

Adam Griffin, PE | Associate Remediation Engineer | Direct: 206.780.7746 | Cell: 865.696.7658
Aspect Consulting LLC | 350 Madison Ave N, Bainbridge Island, WA 98110 | www.aspectconsulting.com

This email is intended solely for the addressee(s) and may contain confidential or legally privileged information. If you are not the intended recipient, please immediately alert the sender by reply email and delete this message and any attachments without storing, copying, distributing, or using the contents.