

November 15, 2019



Mr. Dale Myers  
Washington State Department of Ecology  
Toxics Cleanup Program / Northwest Regional Office  
3190 160<sup>th</sup> Ave. SE  
Bellevue, WA 98008

*Subject:* **Progress Report – October 2019**  
**Newman’s Chevron**  
2021 6<sup>th</sup> Street  
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site) located at 2021 6<sup>th</sup> Street in Bremerton, Washington. This report summarizes activities completed from October 1 through 31, 2019.

#### **ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER**

- On October 17, CEMC transmitted site access request letters, including draft agreements, to owners of the properties at 1932 and 1936 5<sup>th</sup> Street in Bremerton in order to secure property access for further required remedial investigation (RI) activities to the south of the Site.
- Leidos worked to prepare a second addendum (Addendum 2) to the Remedial Investigation Work Plan (RIWP) to address data gaps identified by the July 2019 RI field activities (a draft version of Addendum 2 was submitted to Ecology on November 1, 2019).

### **SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS**

- No sampling, testing, or other data reports were received during this reporting period.

### **DEVIATIONS FROM THE APPROVED WORK PLAN**

- None during this reporting period.

### **SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS**

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

### **PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP**

- None anticipated at this time, the current due date for completion of RI field activities is February 26, 2020.

### **CHANGES IN KEY PERSONNEL**

- None during the current reporting period.

### **ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD**

- Leidos will continue planning and coordination for additional RI field activities to be initiated following Ecology approval of the draft RIWP Addendum 2.
- Leidos expects to complete upload of all environmental data generated thus far to Ecology’s EIM system.
- CEMC will continue efforts to obtain access to allow future investigation activities on the properties at 1932 and 1936 5<sup>th</sup> Street.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at [russell.s.shropshire@leidos.com](mailto:russell.s.shropshire@leidos.com).

Sincerely,

**Leidos, Inc.**



Russell S. Shropshire, PE  
Principal Engineer

cc: Michael Warfel – Ecology  
James Kiernan and Cheryl Cameron – CEMC  
Roger Jensen – Nordic Properties, Inc.  
Jim Reed – Victory Business Park, LLC  
Marlena Marie – Neighboring property owner  
Bob Goodman – RJO  
William Joyce – JZP  
Larry Hall and Paul Ferman– Hall & West  
Peter Jewett and Peter Kingston– Farallon Consulting