

Electronic Copy

STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

12121 NE 99th Street, Suite 2100 • Vancouver, Washington 98682 • (360) 690-7171

December 19, 2019

Patty Boyden
Director of Environmental Services
Port of Vancouver
3103 NW Lower River Road
Vancouver, WA 98660

R.J. Sherman Kinder Morgan Bulk Terminals, LLC Manager – Remediation One Terminal Road Carteret, NJ 07008 Joe Aldridge Remediation Director NuStar Terminals Services, Inc. 19003 IH-10 West San Antonio, TX 78257

Re: Ecology response to December 6, 2019 letter Deadline Extension Request for Supplemental Remedial Investigation Work Plan for the Port of Vancouver, NuStar Terminals Services and Kinder Morgan Bulk Terminals Facilities, Vancouver, Ecology Facility Site Id: 1026

Dear Patty, Joe, and R.J.:

The Department of Ecology (Ecology) is responding to the second deadline extension request for the Supplemental Remedial Investigation Work Plan (SRIWP). This letter provides approval for the second deadline extension. However, this is the last submittal extension request Ecology will allow for the SRIWP.

The SRIWP submittal deadline set in Agreed Order DE 15806 is 90 days from the effective date of the Agreed Order. The Agreed Order effective date was May 20, 2019, making the deadline date for receipt of the draft SRIWP August 19, 2019. On August 30, 2019, Ecology provided approval to the August 14, 2019, request for submittal deadline extension.

The first extension submitted in August 2019 requested the due date for the draft SRIWP to be 60 days following receipt of Ecology's alignment on the SRIWP technical approach. Ecology received the technical approach at the October 2, 2019, joint meeting. A memorandum dated October 8, 2019, from Ecology indicated alignment with the technical approach, which placed the due date for the draft SRIWP to be December 9, 2019.

This second extension approval extends the due date for the draft SRIWP to February 14, 2020.

Please feel free to contact us with any questions regarding this issue.

Sincerely,

Craig Rankine, RG, LHG

Crany Ravein

Cleanup Site Manager/Hydrogeologist

Toxics Cleanup Program Vancouver Field Office

(360) 690-4795

craig.rankine@ecy.wa.gov

Andrews Smith

Andrew Smith, P.E.

Unit Supervisor Technical Support Unit

Toxics Cleanup Program Southwest Regional Office

(360) 407-6316

andrew.smith@ecy.wa.gov

CR/tm

cc: Richard Roche, Parametrix Inc., Portland, OR

Amanda Spencer & Stephanie Bosze Salisbury, Cascadia Associates, LLC, Portland, OR Kevin McCarty & Nate Hemphill, Antea Group, Portland, OR

Ecology Site File