

March 16, 2020

Ms. Jing Liu  
Washington State Department of Ecology  
3190 160<sup>th</sup> Avenue Southeast  
Bellevue, Washington 98008

**RE: PROGRESS REPORT FOR FEBRUARY 2020  
EMERALD GATEWAY SITE  
3301 SOUTH NORFOLK STREET  
SEATTLE/TUKWILA, WASHINGTON  
AGREED ORDER NO: DE 16659  
FARALLON PN: 1071-026**

Dear Ms. Liu:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report on behalf of Prologis-Exchange 3301 South Norfolk LLC (Prologis) to document the activities conducted during February 2020 at the Emerald Gateway Site property at 3301 South Norfolk Street in Seattle and Tukwila, Washington. This progress report was prepared in accordance with the requirements of Section VII(E) of Agreed Order No. DE 16659 dated January 15, 2020 between the Washington State Department of Ecology (Ecology) and Prologis (Agreed Order).

#### **ON-SITE ACTIVITIES**

There were no on-site activities conducted during the reporting period.

#### **DEVIATIONS FROM APPROVED SCOPE OF WORK**

There were no deviations from the approved scope of work during the reporting period.

#### **DEVIATIONS FROM SCHEDULE AND RESOLUTIONS**

There were no deviations in schedule during the reporting period.

#### **SAMPLING PERFORMED, RESULTS, AND DATA VALIDATION**

There was no sampling performed during the reporting period.

#### **DELIVERABLES**

The Draft Interim Action Design Report was submitted to Ecology on January 24, 2020. Ecology reviewed the report and provided comments on February 20, 2020. The Revised Draft Interim Action Design Report was submitted to Ecology on March 6, 2020 and is pending review.



Please contact the undersigned at (425) 295-0800 if you have questions or need additional information.

Sincerely,

**Farallon Consulting, L.L.C.**

Pete Kingston, L.G.  
Senior Geologist

cc: Janet Frentzel and Brett Richer, Prologis  
Tamara Cardona, Washington State Department of Ecology

PK:cm