

April 13, 2020

Ms. Jing Liu
Washington State Department of Ecology
3190 160th Avenue Southeast
Bellevue, Washington 98008

**RE: PROGRESS REPORT FOR MARCH 2020
EMERALD GATEWAY SITE
3301 SOUTH NORFOLK STREET
SEATTLE/TUKWILA, WASHINGTON
AGREED ORDER NO: DE 16659
FARALLON PN: 1071-026**

Dear Ms. Liu:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report on behalf of Prologis-Exchange 3301 South Norfolk LLC (Prologis) to document the activities conducted during March 2020 at the Emerald Gateway Site property at 3301 South Norfolk Street in Seattle and Tukwila, Washington. This progress report was prepared in accordance with the requirements of Section VII(E) of Agreed Order No. DE 16659 dated January 15, 2020 between the Washington State Department of Ecology (Ecology) and Prologis (Agreed Order).

ON-SITE ACTIVITIES

There were no on-site activities conducted during the reporting period.

DEVIATIONS FROM APPROVED SCOPE OF WORK

There were no deviations from the approved scope of work during the reporting period.

DEVIATIONS FROM SCHEDULE AND RESOLUTIONS

There were no deviations in schedule during the reporting period.

SAMPLING PERFORMED, RESULTS, AND DATA VALIDATION

There was no sampling performed during the reporting period.

DELIVERABLES

The Revised Draft Interim Action Design Report was submitted to Ecology on March 6, 2020. Ecology provided comments on March 19 and 31, 2020. Farallon submitted the Final Interim Action Design Report on April 3, 2020. Ecology approved the Final Interim Action Design Report via email on April 6, 2020.



Please contact the undersigned at (425) 295-0800 if you have questions or need additional information.

Sincerely,

Farallon Consulting, L.L.C.

Pete Kingston, L.G.
Senior Geologist

cc: Janet Frentzel and Brett Richer, Prologis
Tamara Cardona, Washington State Department of Ecology

PK:cm