



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

1250 W Alder St • Union Gap, WA 98903-0009 • (509) 575-2490

April 21, 2020

Scott MacDonald  
BNSF Railway Company  
605 Puyallup Avenue  
Tacoma, WA 98421

**RE: Schedule Extension for a draft SRI Work Plan including a SAP/QAPP and HASP at the Glacier Park Budget Fuel East Site**

- **Site Name:** Glacier Park Budget Fuel East
- **Site Address:** 1408 Hwy 2 Leavenworth
- **Facility/Site ID No.:** 349
- **Cleanup Site ID No.:** 4234

Dear Scott MacDonald:

The Washington State Department of Ecology (Ecology) received a 30 day Schedule Extension Request for the Glacier Park Budget Fuel East's draft SRI Work Plan including a SAP/QAPP and HASP on April 17, 2020. Ecology grants the requested 30-day extension, the revised due date is June 22, 2020.

Should you have any questions, please contact me at (509) 454-7833 or at [Kyle.Parker@ecy.wa.gov](mailto:Kyle.Parker@ecy.wa.gov).

Sincerely,

Kyle Parker  
Cleanup Project Manager  
Toxics Cleanup Program  
Central Regional Office

cc: Tim Bishop, Chevron Environmental Management Company

