



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

1250 W Alder St • Union Gap, WA 98903-0009 • (509) 575-2490

May 8, 2020

Adam Griffin  
Aspect Consulting, LLC  
350 Madison Avenue North  
Bainbridge Island, WA 98110

**RE: Schedule Extension for New City Cleaners SVE Work Plan**

- **Site Name:** New City Cleaners Site
- **Site Address:** 747 Stevens Drive, Richland
- **Facility/Site ID No.:** 327
- **Cleanup Site ID No.:** 4894

Dear Adam Griffin:

The Washington State Department of Ecology (Ecology) received a 14-day Schedule Extension Request for New City Cleaners SVE Work Plan on May 6, 2020. Ecology grants the requested 14-day extension, the revised due date is June 4, 2020.

Should you have any questions, please contact me at (509) 454-7833 or at [kyle.parker@ecy.wa.gov](mailto:kyle.parker@ecy.wa.gov).

Sincerely,

Kyle Parker  
Cleanup Project Manager  
Toxics Cleanup Program  
Central Regional Office

