



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

4601 N Monroe Street • Spokane, Washington 99205-1295 • (509)329-3400

June 18, 2020

Peter Bannister, PE
Aspect Consulting, LLC
350 Madison Avenue North
Bainbridge Island, WA 98101

RE: Pasco Landfill: Request for Second Extension of Due Date for Selected Deliverables

Dear Peter Bannister:

On June 15, 2020 Ecology received your schedule extension request letter prepared in accordance with Section VIII.H of Enforcement Order No. DE 16899. Specifically, Aspect Consulting, LLC, on behalf of the Landfill Group members, is requesting a second 120-day extension for submitting the following deliverables required under Enforcement Order No. DE 16899:

- Draft Operations and Maintenance Plan update for the Municipal Solid Waste disposal areas (Task D.1)
- Draft Engineering Design Report for soil cover investigation and restoration for the Balefill, Burn Trench BT-1, and Inert Waste Disposal Areas (Task E.1)

The current submittal date for these documents is July 5, 2020. This second 120-day schedule extension request pushes the new due date for these cleanup deliverables out to November 2, 2020.

In consideration of the reasons provided in your letter, Ecology grants your formal request for a second 120-day extension for delivery of the above-listed documents.

Ecology will anticipate receipt of these required cleanup deliverables on or before Monday, November 2, 2020.

Peter Bannister, PE

June 18, 2020

Page 2

Please contact me at 509-496-7021 if you have any questions.

Respectfully,



Chuck Gruenenfelder
Cleanup Site Manager

cc: Bill Fees, Ecology TCP-ERO
John Level, AAG
Jeremy Schmidt, Ecology TCP-ERO