



August 17, 2020
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Memo, July 1 to 31, 2020
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared per the reporting requirements of the Agreed Order for the Boeing Field Chevron Site (No. DE 10947). Presented below is information for activities that occurred during the month of July 2020, organized by the eight topics identified for Progress Memos.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 10947

G-Logics submitted a revised Draft RI Report to Ecology on July 20. Ecology responded with final comments on July 29. Per our recent telephone conversation with you on July 29, G-Logics understands that Ecology expects the Public Review Draft RI to be submitted within 45 days. Accordingly, G-Logics is working to address and incorporate these final comments within this period.

2 – Summary of Sampling and Testing

Sampling or testing efforts did not occur during the month of July.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

3 – Summary of Deviations from the Approved Workplan

Deviations from the approved workplans did not occur during the month of July.

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

None during this reporting period.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

G-Logics does not anticipate any problems in meeting the Agreed Order Schedule.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

None during this reporting period.

7 – Changes in Key Personnel

There have been no changes in key personnel during this reporting period.

8 – Description of Work Planned for Next Reporting Period

G-Logics anticipates providing our Public Review Draft RI Report to Ecology by September 14, 2020. G-Logics also continues to prepare the Draft FS report.

Closing

Please contact us at your convenience with any questions regarding this progress memo.

G-Logics, Inc.



Rory L. Galloway, LG, LHG
Principal



Zackary S. Wall, LG
Project Geologist

