

April 15, 2020



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
3190 160th Ave. SE
Bellevue, WA 98008

Subject: **Progress Report – March 2020**
Newman’s Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site) located at 2021 6th Street in Bremerton, Washington. This report summarizes activities completed from March 1 through 31, 2020.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- By email dated March 13, Ecology granted the PLPs’ request to extend the due date for completion of RI field activities from February 26 to May 26, 2020. Approval of this request was made contingent upon the following requirements:
 - Ecology will be informed as to when soil vapor sampling equipment was received by Leidos (completed);
 - Ecology will be informed as to when the soil vapor sampling event was planned and occurred (completed);
 - Ecology will be informed when environmental data is validated and uploaded to Ecology’s EIM database (data validation is currently in process); and
 - Upon completion of data validation, the PLPs will advise Ecology as to when the draft Agency Review Remedial Investigation will be delivered to Ecology for review and comment (data validation is currently in process).

- On March 25, Leidos completed sampling of soil vapor sampling probes SVP-4 through SVP-6.
- Leidos began work to prepare draft sections of the RI summary report, and supporting tables and figures.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- Laboratory results for soil samples collected during the February 2020 RI field activities were received by Leidos on March 12. These data are currently being evaluated by Leidos and are undergoing third-party data validation by EcoChem.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- None anticipated at this time.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Soil sampling results from the February 2020 field event will be uploaded to Ecology’s EIM database following completion of third-party data validation.
- Laboratory results for soil vapor sampling completed on March 25 were received by Leidos on April 7. These data will be evaluated by Leidos and submitted to EcoChem for third-party data validation, prior to upload to Ecology’s EIM database.
- Following completion of data validation and upload of all data to Ecology’s EIM database, Leidos will prepare a briefing of the RI results and request a meeting with Ecology to discuss these results.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Mike Ehlebracht – Hart Crowser
James Kiernan and Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Bob Goodman – RJO
William Joyce – JZP
Larry Hall and Paul Ferman – Hall & West
Peter Jewett and Peter Kingston – Farallon Consulting