

July 15, 2020



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
3190 160th Ave. SE
Bellevue, WA 98008

Subject: **Progress Report – June 2020**
Newman’s Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site) located at 2021 6th Street in Bremerton, Washington. This report summarizes activities completed from June 1 through 30, 2020.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On June 10, representatives for the PLPs met with Ecology via a web-based meeting to review the results of RI activities completed to date and discuss completion of the RI.
- On June 16, Ecology provided comments by email on items discussed during the June 10 meeting. Specifically, Ecology stated that Leidos’ proposal to use site-specific soil cleanup levels at the Site is appropriate. In addition, Ecology requested additional sampling to further assess the potential of petroleum-vapor intrusion (PVI). Ecology specified that the additional soil vapor sampling should include:
 - Another round of sampling at locations SVP-4 and SVP-5 (resampling at the SVP-6 location was also suggested);
 - Laboratory analysis to quantify petroleum equivalent carbon fractions, using the Massachusetts DEP APH test methods; and

- Modification of the sampling and/or laboratory analytical methods in order to provide for a lower reporting limit for quantification of naphthalene.
- Leidos evaluated alternatives for analytical laboratories and sampling methods to address Ecology’s request for additional vapor intrusion assessment at the Site.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- None anticipated at this time.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will submit a plan to Ecology outlining proposed modifications to the Sampling and Analysis Plan to address Ecology’s request for additional vapor intrusion assessment.
- Pending Ecology approval, Leidos is planning to complete another round of soil vapor sampling at the Site.
- Leidos will continue working to prepare a draft copy of the RI summary report.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Mike Ehlebracht – Hart Crowser
James Kiernan and Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Bob Goodman – RJO
William Joyce – JZP
Larry Hall and Paul Ferman – Hall & West
Peter Jewett and Peter Kingston – Farallon Consulting