



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1250 W Alder St • Union Gap, WA 98903-0009 • (509) 575-2490

October 26, 2020

Sent via email and hard copy by mail

Allison Geiselbrecht
Floyd Snider
601 Union Street, Suite 600
Seattle, WA 98101

Andrea Wing
Shell Oil Products US
20945 S. Wilmington Avenue
Carson, CA 90810

RE: Amendment of Schedule for the RI and FS Deliverables

- **Site Name:** Smith-Kem Ellensburg Inc.
- **Site Address:** 200 South Railroad Avenue, Ellensburg
- **FSID No.:** 12832256
- **CSID No.:** 4257
- **Agreed Order:** DE 12908

Dear Allison Geiselbrecht and Andrea Wing:

I approve the following amendments to the schedule and submittal requirements outlined in Section VII (Work To Be Performed) of Agreed Order DE 12908. As agreed, Floyd Snider will combine the Remedial Investigation Report with the Feasibility Study Report as a single deliverable for agency review.

Based on our discussion, I have modified Exhibit B (Schedule of Deliverable or Action Required) as shown in the table below. Note that the data gaps evaluation memorandum mentioned in the table will be included as an addendum to the RI Report. The RI Report will also contain in the addendum the previous memorandum regarding the development of the PCULs and identification of COPCs.



Allison Geiselbrecht, Floyd | Snider
Andrea Wing, Shell Oil Products US
October 26, 2020
Page 2

These changes will also affect the public comment for the RI/FS deliverable. Ecology will issue the RI/FS Report for a single public comment period after approving the final draft for that purpose. Final approval of the deliverable will be pending completion of the public comment period, evaluation of its comments, and incorporation of any changes deemed necessary based on the substantial nature of the comments.

Deliverable or Action Required	Completion/Due to Ecology
Draft RI/FS Report (Agency Review Draft)	Due within 180 days after Ecology approves the data gaps evaluation memorandum for public comment.
Final RI/FS Report (Final)	Due within 45 days after receipt of Ecology's written comments on Draft RI/FS.
Draft Cleanup Action Plan (Agency Review Draft)	Due within 90 days of Ecology's acceptance of the RI/FS.
Draft Cleanup Action Plan (Final draft)	Due within 60 days of receipt of comments from Ecology.

Thank you for your collaborative effort in moving the remedial process forward. My expectation in granting your request is that ample time now exists to complete the required work such that there will be no further need to amend the schedule.

Sincerely,



John Mefford, LHG
Cleanup Project Manager/Hydrogeologist
Toxics Cleanup Program
Central Region Office

cc: Derek Threet, Office of the Attorney General
Andrew King, PKG Law, P.S.