

November 16, 2020

Ms. Tena Seeds
Washington State Department of Ecology
3190 160th Avenue Southeast
Bellevue, Washington 98008

**RE: PROGRESS REPORT FOR OCTOBER 2020
BLOCK 38 WEST SITE
500 THROUGH 536 WESTLAKE AVENUE NORTH
SEATTLE, WASHINGTON
AGREED ORDER NO: DE 17963
FARALLON PN: 397-019**

Dear Ms. Seeds:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report on behalf of City Investors IX L.L.C. (City Investors IX) to provide a written monthly report describing actions taken during the previous month to implement the requirements of the Agreed Order and to document the independent interim action activities conducted during October 2020 at the Block 38 West Site. The independent interim action is being performed under the auspices of Agreed Order No. DE 17963 (AO) between the Washington State Department of Ecology (Ecology) and City Investors IX. The Block 38 West Site as defined under the AO is where a hazardous substance, other than a consumer product in consumer use, has been deposited, stored, disposed of, or placed, or otherwise come to be located. The Block 38 West Site is generally located at 500 through 536 Westlake Avenue North in Seattle, Washington (Block 38 West Property).

This progress report provides a summary of activities performed during the reporting period; deviations from the scope of work; changes in key personnel involved with the work; deviations from the schedule and resolution; a summary of sampling and testing reports; work planned and deliverables for the next reporting period; and public or regulatory communications.

ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD

The elements of the independent interim action being performed under the AO during this reporting period were implemented in accordance with the *Interim Action Work Plan, Block 38 West Property, 500 through 536 Westlake Avenue North, Seattle, Washington* dated November 8,



2019, prepared by Farallon (IAWP). The following work was conducted during redevelopment of the Block 38 West Property:

- **Construction Dewatering.** The construction dewatering system is comprised of 18 dewatering wells and 3 water treatment systems¹. All water treatment systems are operational. During this reporting period, approximately 13,500,500 gallons of water from the construction dewatering system and stormwater were collected, treated, and discharged via a private stormwater lateral to the City of Seattle stormwater system. Compliance discharge water samples were collected in accordance with Ecology's Administrative Order Docket No. 16629 for National Pollutant Discharge Elimination System (NPDES) Construction Stormwater General Permit. Contaminants of concern were reported either non-detect at the laboratory practical quantitation limit or less than the established NPDES discharge limits, as applicable.
- **Foundation Installation.** The concrete pour for the P3 parking level deck was completed in October 2020. The vertical foundation walls will be poured in sections with the waterproof concrete (Hycrete) extending up to elevation 20 feet North American Vertical Datum of 1988.
- **Reporting.** On October 9, 2020, Ecology provided a draft Fact Sheet for the planned interim action for the Alley Area of the Block 38 West Site and City Investors IX provided comments back to Ecology on October 14, 2020.

On October 14, 2020, City Investors IX submitted an Agency Review Draft Interim Action Work Plan as required by the AO to implement and document the interim remedial action to be performed at the alley portion of Block 38 in connection with the alley improvements for the Block 38 West Property redevelopment project. Ecology reviewed the draft document and provided comments back to City Investors IX on October 28, 2020.

CHANGES IN KEY PERSONNEL

There were no changes to key personnel.

DEVIATIONS FROM INTERIM ACTION WORK PLAN OR APPROVED SCOPE OF WORK

There are no deviations to report for the work related to the requirements of the AO or independent remedial actions being conducted under the auspices of the AO pursuant to Section VII (Work to Be Performed). Additional proposed remedial actions to be submitted for Ecology review are discussed above.

¹ Two additional dewatering wells were installed within the Block 38 West Property in late June 2020 to slightly lower groundwater elevations in the middle portion of the Block 38 West Property to support construction of deeper foundation features; these additional wells were decommissioned on August 7, 2020 (see Progress Report for August 2020).



DEVIATIONS FROM SCHEDULE AND RESOLUTIONS

Currently, no delays are anticipated to the AO Schedule.

SAMPLING PERFORMED, RESULTS, DATA VALIDATION, AND EIM DATABASE

There was no sampling conducted or data processing this reporting period.

WORK PLANNED FOR NEXT REPORTING PERIOD

Work planned for the November 2020 reporting period includes the following:

- Continue construction activities:
 - Continue foundation installation; and
 - Continue construction dewatering.
- City Investors IX is preparing a Public Review Draft Interim Action Work Plan as required by the AO to implement and document the interim remedial action to be performed at the alley portion of Block 38 in connection with the alley improvements for the Block 38 West Property redevelopment project.
- It is likely that Ecology will submit the Public Review Draft Interim Action Work Plan for the public comment period scheduled for December 7, 2020 to January 5, 2021.

PUBLIC OR REGULATORY COMMUNICATIONS

City Investors IX has not participated in any meetings with interested members of the public or local governments, nor has it had any formal communications with Ecology personnel during this reporting period (i.e., other than ongoing coordination and discussions with Ecology regarding construction and the independent interim action).

Please contact the undersigned at (425) 295-0800 if you have questions or need additional information.

Sincerely,

Farallon Consulting, L.L.C.

Suzy Stumpf, P.E.
Senior Design Engineer

cc: Jim Broadlick, City Investors IX L.L.C.
Sean Biehl, City Investors IX L.L.C.

SES/CTS:cm